
Resolution#      5  — -  

A RESOLUTION OF THE TOWNSHIP OF NORTH BRUNSWICK AMENDING

CONTRACT BID15003 WITH CMS CONSTRUCTION

FOR THE EDLY' S LANE PUMP STATION BY-PASS PROJECT

CLOSE OUT CHANGE ORDER NO. 1 $ 25,563.39

WHEREAS, the Department of Public Worl s Sewer Division provides for maintenance

and repairs to the municipal wastewater distribution system; and

WHEREAS, the existing Edly' s Lane Pump Station is approximately 30 years old and
the Township plans to replace the three existing centrifugal pumps and other equipment within
the station in 2017; and

WHEREAS, sewerage flows will need to be by-passed to the downstream sewer force
main in order to facilita.te installation of the new equipment; and

WHEREAS, with no by-pass currently in place, the Township engaged municipal
engineering firm, CME Associates, to provide design and construction plans for the by-pass in
connection with the planned pump sta.tion improvements; and

WHEREAS, on June 11, 2015 the Municipal Clerk witnessed the receipt of three bids

and the lowest qualifying bid was submitted by CMS Construction, Inc. of Newark, New Jersey
with an adjusted base bid of$228,883.00 for items 1 through 8 inclusive; and

WHEREAS, on Ju1y 6, 2015 pursuant to Resolution 209- 7. 15 the Township Council
authorized contract BID 15003 with CMS Construction, Inc. for the Edly' s Lane Pump Station
By-Pass Project; and

WHEREAS, on August 22, 2016 CME Associates issued the attached recommendation

for Closeout Change Order No. 1 for the Edly' s Lane Pump Station By-Pass Project which has
been satisfactorily completed in accordance with the Contract Documents by the Contractor,
CMS Construction, Inc.; and

WHEREAS, Closeout Change Order No. 1 reflects deductions for unused work items

and quantities and the addition of supplemental work items requested by the Contractor to
satisfactorily perform the work as cited in the report, resulting in a net increase in the contract
amount of$25, 563. 39 for a revised contract of$254,44639; and

WHEREAS,  CME Associates has reviewed and recommends approval of Closeout
Change Order No. 1 as presented.

NOW THEREFORE, BE IT RESOLVED, on this 6` day of September, 2016, the
Township Council of the Township of North Brunswick does hereby authorize the Mayor to
approve Closeout Change Order No. 1 for the for the Edly' s Lane Pump Station By-Pass Project
which reflects a net contract increase of$25, 563.39.

CERTIFICATION

I, Ka1a Sriranganathan, Chief Financial Officer of the Township ofNorth Brunswick, certify that
funds in the amount of$25, 563. 39 are available in Sewer Capital Ordinance 12- 15 account C- 08-
55- C13- 121- 101. Contract# BID15003.

i

Ka1a Srir ganathan Eric Cha.szar

Chief Financial Officer Director of Public Works

Ka n Monzo Ronald Gordon, Esq.
Business Administrator Township Attorney

Approved as to legal form


